
MAYOR’S COMMITTEE FOR PEOPLE WITH DISABILITIES 
February 8, 2010 

 
MINUTES – Meeting in Newton City Hall – Cafeteria 

 
PRESENT: Rob Caruso (Co-Chair), Girard Plante (Co-Chair), Jane Brown, Lucie Chansky, Jini 

Fairley, and Barbara Lischinsky 
REGRETS:  Jeff Hutter, Rosemary Larking, Heather Platt, and Jason Rosenberg 

STAFF: Beverly Droz (Human & Vol. Services), Kathleen Cahill (Planning & Dev.) 
GUESTS: None 
=============================================================== 
 
The meeting was called to order at 6:35 pm and chaired by both Girard and Rob. 
 
Tonight we are reviewing the CDBG Access Projects for Fiscal Year 2014 and 2015 and determining 
which projects will be funded, given the small amount of access funds available. It was noted that 
MCPD can recommend approximately $123,000 worth of access funding per year. We had heard the 
project presentations at the two January meetings and prioritized the projects for funding for FY 
2011, 2012, and 2013 at the January 25 meeting.  
 
Kathleen distributed copies of the document entitled “project ranking considerations” sheet and 
reminded members to keep in mind these 4 major Consolidated Plan Access priorities during ranking 
process 
1. Public Thoroughfare Improvements 
2. Public Buildings Improvements  
3. Parks & Recreational Facilities Improvements   
4. Non-Profit Agency Improvements  
 
We then reviewed the 13 projects for FY2014: 
Project Name Project Description Amount 
Newton Centre 
Playground Pathway, 
Phase VI 

Construction of a pathway from Homer street to the 
Little League field. 

$50,000 

Richard J. McGrath Park 
(aka Warren Playground) 
Master Access Plan 

Details unknown until Master plan is completed $40,000 

ADA Compliant Ramps 
City-Wide 

Funds to hire a professional licensed surveyor to 
survey the park topography and funds to hire a 
landscape architect to master planning services. 

$42,000 

Accessible Building 
Directory Sign for 
Education Center 

Three accessible building directory signs to be located 
in the front entrance lobby, a landing going to the 
second floor, and at the rear parking lot entrance lobby.  

$5,000 

Farlow Tot Lot Rubberized safety surfacing to create an accessible 
route in the playground. 

$4,500 

River Street Park 
Accessible Route 

Rubberized safety surfacing to create an accessible 
route to the swings. 

$5,000 

Burr Park Stair(s) 
Handrails 

Replacement of non-compliant handrails at Arlington 
St & Park St stairwells. 

$12,500 

Cold Spring Park Pathway 
Phase II 

Construction of an accessible pathway from the 
parking lot to the bleachers. 

$5,000 



Cabot Park Master Access 
Plan 

Funds to hire a professional; licensed surveyor to 
survey the park topographically and funds to hire a 
landscape architect for master planning services.  

$25,000 

Newton Centre 
Playground Pathway , 
Phase V 

Construction of an accessible pathway form Centre 
Street to meet Phase IV pathway at the accessible 
bubbler.  

$50,000 

Burr Park Accessibility Construction of an accessible walkway designing and 
installing the accessible walkway to connect Waverly 
Avenue accessible entrance to accessible walkway 
from Park street to the P&R building.  

$50,000 

Cabot Park Access, Phase 
I 

Details unknown until master plan is completed $40,000 

 
Each member was given time to individually rank the FY14 proposed projects. 
The three highest ranked FY14 projects were: 

1. ADA Compliant Ramps Citywide, $68,000 
2. Newton Center Playground Pathway, Phase V, $50,000 
3. Accessible Building Directory sign for Educational Center, $5,000 

For a total of $123,000 
 
There was discussion to see if there would be enough remaining funds to address the need for 
additional Accessible Pedestrian Signals (APS) city-wide. Barbara noted the value APS because they 
serve pedestrians year-round. Members noted that the installation of these signals remain important in 
terms of access priorities. Unfortunately CDBG access funding is limited.  
 
Lucie was concerned about waiting to install the Education Center accessible signage  until FY2014, 
when it is needed today. It was noted that we already voted for FY11-13 priorities, and again we are 
in a hard place since the access funding available is only enough to cover a percentage of the projects 
proposed by applicants. .  
 
There was discussion of allocating 10% (or $12,300) of the funds for a “To Be Determined” (TBD) 
account. Since intersection signals cost about $5,000 per intersection, this TBD money could 
potentially fund two signals.  If the TBD account is created, then each project would lose some 
funding:  

1. ADA Complainant Ramps Citywide, $68,000$61,200 
2. Newton center Playground Pathway, Phase V, $50,000$45,000 
3. Accessible Building Directory Sign for Educational Center, $5,000 $4,500 

Thus, there were two options: 1) Let each project receive their intended allocated amounts or 2) 
Reduce their funds by 10% in order to establish a TBD fund to be used at the MCPD’s discretion.  
A motion was 1st made by Lucie, 2nd by Jini for Option 2 and it passed unanimously. 
 
FY15 projects 
Projects that didn’t get funded were added to the FY15 list and members individually ranked their 
priorities.  
Project Name Project Description Amount 
Newton Centre 
Playground Pathway, 
Phase VII 

Construction of a pathway from Little League Field to 
Universal play area.  

$40,000 

Cabot Park Access, Phase 
III 

Details unknown until master plan completed.   $40,000 



ADA Compliant Ramps 
City-Wide 

Self-explanatory. $100,000 

Newton Centre 
Playground Pathway, 
Phase VI 

Construction of a pathway from Homer Street to the 
Little League Field.  

$50,000 

Cabot Park Access, Phase 
II 

Details unknown until master plan is completed $40,000 

Richard J. McGrath Park  
(aka Warren Playground) 
Master Access Plan 

Funds to hire a professional licensed surveyor to survey 
the park topographically and funds to hire a landscape 
architect for master planning services. 

$42,000 

Farlow Tot Lot Rubberized safety surfacing to create an accessible 
route in the playground. 

$5,000 

River Street Park 
Accessible Route 

Rubberized safety surfacing to create an accessible 
route to the swings.  

$12,500 

Burr Park Stair(s) 
Handrails 

Replacement of non-compliant handrails at Arlington 
St & Park St stairwells.   

$5,000 

Cold Spring Park 
Pathway, Phase II 

Construction of an accessible pathway from the 
parking lot to the bleachers.  

$12,500 

Cabot Park Master Access 
Plan 

Funds to hire a professional licensed surveyor to survey 
the park topographically and funds to hire an architect 
for master planning services. 

$42,000 

Burr Park Accessibility Construction of an accessible walkway designing and 
installing the accessible walkway to connect Waverly 
Ave. accessible entrance to accessible walkway from 
Park Street to P&R building.  

$50,000 

Cabot Park Access, Phase 
I 

Details unknown until master plan is completed  $40,000 

 
Discussion followed.  
 
The three highest ranked FY15 projects were: 

1. ADA Compliant Ramps Citywide or $48,00 
2. Newton Centre Playground Path, Phase VI, $50,00 
3. Cold Spring Park Path, Phase II, $25,000 

For a total of $123,000 
 
Kathleen explained that the cost of each curb cut varies depending on whether it is an existing curb 
cut that requires retrofitting or the creation of a new curb cut where none existed. Curb cuts cost 
about $5,000, so an intersection with 8 cuts could cost $40,000. 
 
Lucie suggested an Option 2 

1. ADA Compliant Ramps $73,000 
2. Newton Center Playground Path, Phase VI, $50,00 

For a total of $123,000 
 
Then members discussed a 3rd Option with the 10% set aside for the “To Be Determined” Fund: 

1. 1.ADA Ramps, $73,000 $66,700 
2. 2.Newton Center Playground Path, Phase VI, $50,000 $45,000 
3. 3.TBD Project now has 10% of the funds, or $12,300 

For a total of $123,000 



 
Rob called for a vote. A motion was made by Jane and 2nd by Barbara to accept Option 3 and 
the motion passed unanimously. 
 
 
CDBG REPORT - Kathleen Cahill 
This report was submitted to MCPD by email before this meeting for their review. Per usual it is 
copied here within the minutes. Kathleen Cahill presented the report. Comments are noted after a 
project. 
 
Accessible Pedestrian Signals (Project CD10-03D.  Expended, $7,818; Budget balance: $17,995; 
CD10-03D).  Centre St. and Centre Ave. is a priority intersection; however that is on-hold pending a 
final decision by the Newton Corner Advisory Committee on VHB conceptual plans. Washington St. 
and Commonwealth Ave. is another priority intersection.  The scope of changes at Washington & 
Commonwealth includes an upgrade to the existing traffic signal equipment; there is approximately 
$65,000 in funds available for this work. If leftover funds are available after the above equipment is 
installed accessible pedestrian signals will be considered and the Mayor’s Committee will be able to 
weigh in on options (a letter from the MCPD to C. Schuckel was sent and the co-chairs will meet 
with C. Schuckel). Other priority locations submitted to traffic engineering include: Washington and 
Beacon as well as Washington Street by Newton-Wellesley Hospital. Based on a recent presentation 
to City employees and MCPD members by the Massachusetts Commission for the Blind Polara (push 
button mounted) APS will be installed at these locations. C. Schuckel is obtaining a quote. 
 
There was a discussion about the plans for accessible improvements, including the installation of 
APS, at Washington and Commonwealth. Rob and Girard remembered past discussions concerning 
the mitigation funds from National Development (Arborpoint) and Newton Wellesley Hospital 
originally for traffic improvements at Washington St. and Commonwealth Ave.  Rob noted that we 
have no authority over the funds or know which department is overseeing the expenditure of the 
funds. Barbara agreed to contact Clint Schuckel to find out status of the Washington and 
Commonwealth Avenue project. 
 
 
Charlesbank Playground (Project CD0903C. Budget balance, $30,000). Project includes the 
installation of a ramped concrete walkway with metal handrails, designed to complement new play 
equipment, benches, and picnic tables and allow access through the park. Ray Dunetz, the landscape 
architect retained for the project, has completed 95% of the work on the construction documents and 
a phasing plan for the park. The project is expected to be bid in March. 
 
Curb Cuts (Project CD1003C, Expended $2,465 Budget balance, $145,000). Design work has been 
requested for a total of 11 curb cuts in the Newtonville area, including Lowell and Washington. 
Planning and DPW will be working to have these locations ready for construction in summer 2010.  
-- Kathleen said she will bring photos of Gibbs and Sumner before and after the work. 
Kathleen is working with the Department of Public Works to leverage Chapter 90 funds in order to 
complete access improvements at Lowell and Washington. 
 
Retrofitting Curb Cuts (Project CD0903E, Budget balance, $6,000). A list of 7 locations (Homer 
Street, Beacon St. @ Dalton, Centre Green @ Langley, 1188 Centre Green, 82 Lincoln Street, 100 
Walnut Street, 28 Commonwealth St) (19 curb cuts) have been identified by committee members and 
staff. Project 10% complete; although tactile surfaces have been added to these intersections most 
locations require additional corrective action to be ADA complaint.  
-- Kathleen is not satisfied with the corrective work completed by DPW and will be looking for an 



additional work to be done prior to releasing project funds.. 
 
Cold Spring Accessible Route (CD10-03A, Budget balance: $36,000) Project includes accessible “L 
shaped” pathway from parking area to circle where the farmer’s market is held. Project will be bid 
with other CDBG-R (stimulus) projects in March and begun summer 2010. 
 
Nahanton Accessible Pathway and Handicap Parking Space (CDR09-03, Budget balance: 
$30,000) Project includes retrofitting park for handicap accessibility through the construction of an 
accessible pathway and the addition of a van accessible parking space. Project will be bid in March 
and constructed summer 2010. 
 
Newton Centre Accessible Pathway and Handicap Parking Spaces (CDR09-04, Budget balance: 
$23,500) Project includes construction of an accessible pathway and the addition of two handicap 
accessible parking spaces. Project will be bid in March and constructed spring 2010. 
 
Angino Farm Accessible Route and Cedar Beds (CD10-03E, Budget balance: $1,152.14). Project 
includes purchase of accessible cedar planting beds for the Farm’s Learning Garden and the 
construction of an accessible route from the handicapped parking to the Learning Garden. Project 
complete; awaiting final labor bill from DPW. 
--Kathleen noted that CPC recently approved some funding for the farm barn building. There will be 
a later opportunity to revisit this project.  
 
 
MINUTES 
A motion to accept the January 25, 2010 minutes was made by Jane, 2nd by Jini and the minutes 
were approved. 
 
NEW / OLD BUSINESS   
 
Bev reported that Nancy Jodoin is inquiring with the MBTA Commuter Rail to make more frequent 
stops in Newton when they are going west in the AM and going east in the PM in order to alleviate 
the intense strain on disabled individuals who cannot drive when there is no MBTS bus available. 
When Nancy has more information, she will let the MCPD know and perhaps together we can seek 
Mayoral support for this endeavor.  
 
Bev reported that she heard from a resident who experienced difficulties with listening devices at 
both the West Newton Cinema and the Chestnut Hill Cinema when she was there recently to view 
movies. Bev was asked to notify Dave Norton in Inspectional Services. 
 
Bev reported that she heard from a resident who is frustrated with the location of the HP space behind 
the Newton Centre Post Office and the Staples outlet. Rob noted it has been like that for years when a 
video store moved in. The HP space is the building owner’s responsibility. 
 
Bev gave an update on the Safe Sidewalks coalition for snow removal. Ald. Vicki Danberg has been 
appointed the chair of the Aldermanic sub-committee and she is meeting on a regular basis with 
coalition members. They are working on a public relations campaign with letters and PR.  
 
Barbara reported that the CVS on Route 9 is out of compliance with a HP space at Elliot Street. It 
requires signage and striping. Barbara has brought the matter to the manager three times. 
 
Lucie reported that at the Atrium mall’s escalator from Valet to the first floor is constantly broken. 



 
A motion passed to adjourn at 8:45 pm. 
 
Note:   The next regularly scheduled meeting is March 8, 2010. 
 

Respectfully submitted, Beverly Droz 


